Appendix 2

Minerals and Waste Local Plan Programme Timetable

Hertfordshire County Council: Minerals and Waste Local Plan Production Timetable 2014

Document	2014						2015												2016												2017												2018											
	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
Minerals and Waste Development Scheme		1	1	1	2																																																
Minerals Local Plan including Policies Map	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	2	2	3	3	3	3	3	3	3	4	4	5	6	6	6	7	7	7	8	8	8	9	9					
Waste Core Strategy and Development Management Policies Document					1												1												1												1												1	
Waste Site Allocations Document including Policies Map	1				1												1												1												1												1	
Employment Land Areas of Search SPD (Waste)	1	1	1	1	1	1	1	1	1	1	2	2	3	3	4	4	5																																					
Authority's Monitoring Report	1	1	1	1	2								1	1	1	1	2							1	1	1	1		2							1	1	1	1		2							1	1	1	1		2	
Local Aggregates Assessment	1	1	1	1	2								1	1	1	1	2							1	1	1	1		2							1	1	1	1		2							1	1	1	1		2	
Cabinet Panel Meetings (date reference where known)			10		3			3	12	23			6				*						*										*														*							
Cabinet Meetings (date reference where known)	14		22	13	10	15	19	23	23	20	18	15	13				*						*										*														*							
County Council Meetings (date reference where known)	15				25			24	31		19		21				*						*										*														*							

Key	Document Preparation	Submission	Examination	Finalisation and Adoption

Authority's Monitoring Report and Local Aggregates Assessment

1. Preparation
2. Approval

Waste Core Strategy and Development Management Policies Document
Waste Site Allocations Document

1. Annual Monitoring

Minerals and Waste Development Scheme

1. Preparation
2. Adoption

Minerals Local Plan Process Stage

1. Evidence Gathering
2. Draft Plan consultation
3. Consider representations and prepare for Proposed Submission Publication
4. Proposed Submission Public Participation
5. Submission
6. Examination
7. Inspector's Report
8. Finalisation
9. Adoption

* Anticipated Cabinet Panel/Cabinet and County Council Meetings for document approval/adoption.

Employment Land Areas of Search SPD (Waste)

1. Evidence Gathering
2. Draft SPD Consultation
3. Consider Draft SPD representations
4. Finalisation
5. Adoption

Waste Site Allocations Document

1. Adoption