

Hertfordshire County Council: Minerals and Waste Local Plan Production Timetable 2016

Document	2016					2017					2018					2019					2020																								
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D									
Minerals and Waste Development Scheme						1	1		2	2																																			
Minerals Local Plan review including Policies Map	1	1	1	1	1	1	1	1	1	1	1	1	1	1	2	2	2	2	2	2	3	3	3	3	3	3	4	4	4	4	4	5	5	6	6	6	7	7	7	8	8	8	9	9	
Waste Core Strategy and Development Management Policies Document											1	1												1	1																				
Waste Site Allocations Document including Policies Map											1	1												1	1																				
Employment Land Areas of Search SPD (Waste)											1	1												1	1																				
Waste Local Plan review including Policies Map											1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	2	2	2	2	2	2	3	3
Authority's Monitoring Report						1	1	1	1	2						1	1	1	1	2						1	1	1	1	2							1	1	1	1	2				
Local Aggregates Assessment						1	1	1	1	2						1	1	1	1	2						1	1	1	1	2							1	1	1	1	2				
Cabinet Panel Meetings (date reference where known)	2	8	10	30							2	7				1	29	*		*						*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		
Cabinet Meetings (date reference where known)	22	14		20	11						9					20	13	10	*	*						*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		
County Council Meetings (date reference where known)	23	22	17	19							15					21	21	18	*	*						*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		

Key	Document Preparation	Submission	Examination	Finalisation and Adoption
-----	----------------------	------------	-------------	---------------------------

<p>Authority's Monitoring Report and Local Aggregates Assessment</p> <p>1. Preparation 2. Approval</p>	<p>Minerals Local Plan Process Stage</p> <p>1. Evidence Gathering 2. Draft Plan consultation 3. Consider representations and prepare for Proposed Submission Publication 4. Proposed Submission Public Participation 5. Submission 6. Examination 7. Inspector's Report 8. Finalisation 9. Adoption</p>	<p>Waste Local Plan Review</p> <p>1. Evidence Gathering 2. Draft Plan Consultation 3. Consider representations and prepare for Proposed Submission Publication 4. Proposed Submission Public Participation 5. Submission 6. Examination 7. Inspector's Report 8. Finalisation 9. Adoption</p>
<p>Minerals and Waste Development Scheme</p> <p>1. Preparation 2. Adoption</p>		
<p>Waste Core Strategy and Development Management Policies Document, Waste Site Allocations Document including Policies Map and Employment Land Areas of Search SPD (Waste)</p> <p>1. Monitoring</p>	<p>* Anticipated Cabinet Panel/Cabinet and County Council Meetings for document approval/adoption.</p>	

Notes: County Council Elections in 2017 and 2020. General Elections 2020