

Appendix B Indicative Timetable for completing review of the Local Flood Risk Management Strategy for Hertfordshire (revised)

Date	Activities	Panel
May 2018	<ul style="list-style-type: none"> • Draft LFRMS for Hertfordshire 	Aim for ENVIRONMENT, PLANNING & TRANSPORT CABINET PANEL on 11 May 2018
Mid May, June to end July 2018	<ul style="list-style-type: none"> • LFRMS out to consultation (including SEA) 	
August to Mid-September 2018	<ul style="list-style-type: none"> • Analyse and review findings from consultation of the LFRMS 	
Mid to end September 2018	<ul style="list-style-type: none"> • Finalise draft LFRMS based upon consultation responses and SEA/HRA 	
October & November 2018	<ul style="list-style-type: none"> • Approval of revised LFRMS 2018-2028 for adoption. 	ENVIRONMENT, PLANNING & TRANSPORT CABINET PANEL tbc <i>Approval of final LFRMS for adoption/ presentation to Cabinet for adoption</i> CABINET tbc <i>Adoption of final LFRMS</i>

