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HERTFORDSHIRE COUNTY COUNCIL 
 

CABINET  

MONDAY 18 DECEMBER 2017 AT 2:00PM 

 

SCHOOL TO SERVE HIGH LEIGH HOUSING DEVELOPMENT AND 

POTENTIAL RELOCATION OF WESTFIELD COMMUNITY PRIMARY 

SCHOOL, HODDESDON 
 
Joint Report of the Director of Children’s Services and the Director of 
Resources  
 
Report authors:  Brenda Dennett, School Planning Officer  

(Tel: 01992 555813) 
Peter Oddy, Senior Estates Officer  
(Tel: 01992 555221)  

 
Executive Members:   David Williams, Leader of the Council (as responsible 

for the Resources, Property and the Economy 
portfolio)  
Terry Douris, Education, Libraries & Localism 

   

Local Members:  Paul Mason - Hoddesdon South,  
 Tim Hutchings - Hoddesdon North 

 
  

1. Purpose of report  
 
1.1 To provide Cabinet  with an update on the viability of pursuing an option 

to deliver a 2 form entry (f.e.) primary school at High Leigh, Hoddesdon 
rather than a new 1f.e. school necessary to meet demand from the High 
Leigh housing development.  Provision of a 2f.e. school building would 
facilitate the potential relocation of the nearby 1f.e. Westfield Community 
Primary School, rather than having two 1.f.e. schools within 0.5 mile 
proximity.    

 
1.2 To seek Cabinet agreement  to proceed with a statutory consultation on 

the proposed relocation and enlargement of Westfield Community 
Primary School. 

 

2. Summary  

 
2.1 This report provides an update following Cabinet’s approval, on 11 July 

2016, to serve Notice to take up the option to acquire additional land in 
order to explore the viability of delivering the County Council’s 
preference of schools of at least 2 forms of entry. 

 
2.2 A confidential, financial options appraisal assessing the delivery of either 

a new 1 or 2 f.e. primary school is set out in Part II of this report.   
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2.3 If it is accepted that delivery of a 2 f.e. school remains the preferred 
option, the following will be necessary in order to meet all the 
requirements set out in the High Leigh s106 agreement: 

 

i) the acquisition of additional land at High Leigh, Hoddesdon 

ii) application of indexed s106 funds as detailed in the formal s106 

agreement relating to the High Leigh housing development 

iii) use of County Council funding equivalent to the value of the 

eventual disposal receipt to part-fund the acquisition of additional 

land at High Leigh  

iv) use of schools Repairs and Maintenance budget and Basic Need 

funding to bridge the funding gap 

v) obtain planning permission for housing on the Westfield School site  
vi) obtain planning permission for the proposed new school 
vii) development and occupation of the new school site, and 
viii)  vacation and disposal of the Westfield School site. 

 
2.4 The relocation of Westfield Community Primary School to a new school 

building located within the High Leigh development and its enlargement 
from 1 to 2f.e. would also be subject to the outcome of public 
consultation and subsequent Statutory Notice with regard to the 
enlargement of the school.   
 

3. Recommendation  

 

3.1 The Education, Libraries & Localism Cabinet Panel and the Resources, 
Property & the Economy Cabinet Panel will each consider a report on 
this item of business at their respective meetings on 11 and 15 
December 2017.  The Panels will be invited to recommend to Cabinet 
“That Cabinet:  

 
i. agrees the proposal to pursue the option to deliver a 2 f.e. 

school to meet demand from the High Leigh housing 
development, Hoddesdon through the relocation and 
enlargement of Westfield Community Primary School, subject to 
the outcome of a statutory consultation;   
 

ii. gives approval, with final terms to be agreed by the Director of 
Resources in consultation with the Leader of the Council (as 
responsible for the Resources, Property and the Economy 
portfolio) and the Executive Member for Education, Libraries 
and Localism, for: 
 

• the acquisition of additional land at High Leigh, 
Hoddesdon  

• the application of indexed s106 funds as detailed in the 
formal s106 agreement relating to the High Leigh housing 
development, Hoddesdon 
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• use of County Council funding equivalent to the value of 
the eventual disposal receipt to part-fund the acquisition 
of additional land at High Leigh, Hoddesdon and 
additional building costs 

• use of schools Repairs and Maintenance budget and 
Basic Need funding to bridge the funding gap 

• submission of a planning application for housing on the 
Westfield School site and completion of any planning 
agreement  

• submission of a planning application for the proposed 
new school 

• procurement of the new school premises, and 

• subsequent disposal of the Westfield School site; 
 

iii. agrees that the Director of Children’s Services is authorised to 
proceed with a statutory consultation, commencing in January 
2018, on the proposed enlargement of Westfield Community 
Primary School and non-statutory consultation on its relocation 
to High Leigh, Hoddesdon (in line with the developer’s 
programme, when available, and related s106 agreement 
stages); and   
 

iv. receives an update on the financial viability of the proposal 
when it receives the outcome of the public consultation on the 
relocation and expansion of the school in April 2018.” 

 
3.2 The Cabinet Panels’ recommendation/s to Cabinet will be reported 

orally at the Cabinet meeting and circulated to Members in the Order of 
Business sheet. 

 

4. Background 

 
4.1 Planning permission for up to 523 dwellings at High Leigh, Hoddesdon 

was granted on 2 April 2015. A s106 agreement was also completed 
on 2 April 2015. 
 

4.2 Pupil yield from the development is anticipated to be approximately 
1f.e. The s106 agreement provides for the transfer of a 1f.e. school site 
to the County Council and the funding to build the school at that size.   
 

4.3 The County Council has a preference for schools of at least 2 f.e. 
because it considers that they are financially and educationally more 
viable in the longer term.  Larger schools can also offer a broad 
curriculum and enhanced opportunities for staff development.  A 2f.e. 
school would also manage fluctuations in pupil numbers more easily 
than a smaller school.   
 

4.4 As the proposed development lies less than half a mile from the 
existing 1f.e. Westfield Community Primary School, an option for the 
County Council to acquire additional land sufficient to accommodate a 
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2f.e. school (in order to facilitate the relocation of Westfield) was 
secured within the s106 agreement. A plan showing the High Leigh 
development site, the location of 1f.e. site and the additional land 
within that area, and the location of Westfield School is attached to this 
report as Appendix A.  
 

4.5 The enlargement and relocation of Westfield Community Primary 
School would satisfy the Council’s preference for 2 f.e. primary 
schools, and avoid provision of two smaller primary schools within 
close proximity (within 0.5 miles). Relocation of the school from an 
older school building to modern, energy efficient accommodation would 
also have a positive impact on the school’s running costs and the 
County Council’s ongoing repairs and maintenance responsibilities.  
The Governing Body of Westfield Primary is supportive of the proposal 
to relocate as a 2 f.e. school.  
 

4.6 At its meeting on 11 July 2016, the County Council’s Cabinet agreed to 
serve Notice to take up the option to acquire the additional land. Funds 
provided for in the s106 agreement then allowed for feasibility work to 
be undertaken to establish the viability of delivering a 2 f.e. school. 
See: 
 
https://cmis.hertfordshire.gov.uk/hertfordshire/Calendarofcouncilmeetin
gs/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/346/Committee/8/D
efault.aspx   
 

4.7 Feasibility work completed to date has provided indicative costs to 
deliver the 2f.e. option.  A full financial appraisal is set out in Part II of 
this report.  It indicates that, at this point in time, the cost to acquire the 
additional land and build a 2f.e. school exceeds the potential resources 
available (through the High Leigh s106 agreement and proceeds from 
the disposal of the Westfield School site); assuming that all approvals 
are obtained and estimated costs remain the same.  However, that 
cost could be considered worthwhile, in order to achieve the optimal 
solution. Work continues to establish further the financial viability of the 
proposal. 
 

4.8 The Broxbourne Borough Local Plan identifies the Westfield School 
site as a potential housing site in its Strategic Housing Land Availability 
Assessment and early pre-application town planning discussions have 
been positive.  The value of the land assumed is an estimate of its 
value for redevelopment for housing purposes and the outcome will 
depend on the quality of the planning permission available and the 
market conditions prevalent at the time of disposal.  Obtaining planning 
permission for housing would formally establish the alternative use 
authorisation and, subject to the relocation being completed, allow the 
potential development value to be released.  There would be cash flow 
implications for this proposal and these are provided in the part II 
report. 
 

https://cmis.hertfordshire.gov.uk/hertfordshire/Calendarofcouncilmeetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/346/Committee/8/Default.aspx
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4.9 Should the 2f.e. option be considered to be the preferred solution, the 
current funding gap could be met with contributions from the Schools’ 
Repairs and Maintenance budget (to reflect the estimated ongoing 
capital commitment should Westfield School not be relocated) and 
Basic Need grant.    
 

4.10 The enlargement of Westfield Community Primary School from 1 to 
2f.e. would be subject to the outcome of public consultation and 
subsequent Statutory Notice.  The public consultation would also seek 
views on the necessary relocation of the school to the new school 
building located within the High Leigh development.   
 

4.11 Should the County Council decide to reject the 2f.e. option, the s106 
agreement allows for Notice to be served to opt out of acquiring the 
additional land and reversion to a 1f.e. school site transfer. This Notice 
must be served prior to transfer of the land, or within 3 months of 
receipt of notification of the occupation of the 85th dwelling, whichever 
is the latter. Based on recent experience elsewhere in the County, this 
milestone could be reached rapidly after commencement of 
development (date not yet confirmed). 
 

4.12 Prior to the land transfer trigger, the County Council must have: 
 

• made a final decision whether or not the 2f.e. option is viable 
(securing planning permission for housing on the Westfield site 
would give greater confidence)  

• completed full statutory consultation, allowing sufficient time to 
design and gain planning permission for a 1f.e. school if the 
2f.e. option is rejected 

• secured planning permission for the school it plans to build. 
 
4.13 The earliest anticipated timing for completion of the new school is 

September 2020, based on current information regarding the 
Developer Programme. Although this is some time off, a decision is 
required now in order to be certain of meeting related timescales 
outlined above. 
 

4.14 The timetable of future action in relation to proposals on which the 
County Council is consulting would be: 

Public consultation 
10 Jan to 27 Feb 
2018 

Panel  
(to receive the outcome of the consultation) 

17 April 2018 

Cabinet (to approve the publication of 
statutory notices and capital projects and to 
provide updated costs)    

23 April 2018 

Statutory Notice period 3 to 30 May 2018 

Cabinet    
(for final approval if objections received)              

9 July 2018 

Implementation 
September 2020 
(Indicative only) 
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Town Planning Implications 
 
5.1 The prospects for the grant of planning permission for a well-designed 

scheme either a 1f.e. or a 2f.e. new school within the High Leigh 
development area are good. 

5.2 Should planning permission be granted for the new school, at 2f.e. 
capacity, it is reasonable to assume that the Local Planning Authority 
would be willing to grant planning permission for housing 
redevelopment of the Westfield School site on the following basis: 
 
a) there is a pre-commencement condition that precludes 
implementation of the planning permission unless and until Westfield 
Community Primary School has relocated to new premises on 
implementation and completion of the new site development; 

b) a s106 Planning Agreement has been concluded that provides for: 
 
(i) all of the receipts from the sale for the existing school site to be 
invested in the new school premises (or in other education provision 
within the Borough); 
 
(ii) all of the usual planning obligations appropriate to housing 
development sites – mainly affordable housing on site and money 
contributions to social infrastructure e.g. highways, education, health, 
open space & recreation, etc.; and 
 
(iii) ensuring the requirements of Sport England are met in respect of 
replacement school playing fields. 

 

6. Financial Implications 
 
Capital Funding 
 

6.1 A financial options analysis has been undertaken assessing the 
delivery either a 1f.e. or a 2f.e. school.   
 

6.2 Based on current information, the High Leigh s106 contributions (index 
linked) would be insufficient to provide a new 1f.e. school.  Currently 
that funding gap would need to be funded by Basic Need grant. 
  

6.3 Provision of a 2 f.e. school is educationally preferable to the provision 
of two smaller schools.  This option would require reinvestment of the 
capital receipt from the disposal of the Westfield school site to part-
fund the acquisition of the additional land.  Having taken this into 
account, the costs to acquire the additional land and build a 2f.e. 
school would exceed the potential resources available by a greater 
margin than the delivery of a 1 f.e. school (assuming that all approvals 
are obtained and estimated costs remain the same).  That gap could 
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be met through use of Schools’ Repairs and Maintenance funding and 
Basic Need grant. 

 
6.4 This report should be read in conjunction with the accompanying Part II 

report which sets out the detailed financial options analysis.  

7. Statutory Powers 

 
7.1 Acquisition of the additional land would proceed under the provisions of 

s120 of the Local Government Act 1972. 
 

7.2 Disposal of the existing site of Westfield School would be undertaken 
under the provisions of s123 of the Local Government Act 1972. 
 

7.3 Following receipt of consents under the provisions of: 
 
a) The School Playing Fields General Disposal and Change of Use 
Consent (No 4) 2012, by use of the closed school site and replacement 
playing fields consents, once the new playing fields are available for 
use by the School and subject to no other school in the relevant area 
(1 mile radius) having a deficiency of playing fields at that time; and 
 
b) The Academies General Disposal and Appropriation Consent (No 2) 
2012, subject to the Secretary of State having no need for the site. 

 
7.3.1 These consents would be sought once planning permissions have been 

granted for the new school and re-development of the existing school 
site. Should the application process show that the terms of the General 
Consent for Disposal and Change of Use are not met in detail, a 
specific Ministerial consent under the protection of school playing fields 
legislation would be sought. 
 

8. Equalities Implications 
 

8.1 When considering proposals placed before Members it is important 
that they are fully aware of, and have themselves rigorously considered 
the Equality implications of the decision that they are making.   
 

8.2 Rigorous consideration will ensure that proper appreciation of any 
potential impact of that decision on the County Council’s statutory 
obligations under the Public Sector Equality Duty.  As a minimum this 
requires decision makers to read and carefully consider the content of 
any Equalities Impact Assessment (EqIA) produced by officers.  
 

8.3 The Equality Act 2010 requires the County Council when exercising its 
functions to have due regard to the need to (a) eliminate discrimination, 
harassment, victimisation and other conduct prohibited under the Act; 
(b) advance equality of opportunity between persons who share a 
relevant protected characteristic and persons who do not share it and 
(c) foster good relations between persons who share a relevant 
protected characteristic and persons who do not share it. The 
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protected characteristics under the Equality Act 2010 are age; 
disability; gender reassignment; marriage and civil partnership; 
pregnancy and maternity; race; religion and belief, sex and sexual 
orientation. 

 
8.4 An Equalities Impact Assessment has been carried out on this 

proposal and will be updated where necessary. It will be made 
available in the Members’ Lounge prior to, and at the Cabinet meeting  
and is attached as as Appendix B to this report in order that Members 
are fully aware of any equality issues arising from the proposal. The 
EqIA will be reviewed and updated as part of any future public 
consultation. Consideration has been given to the likely impact of the 
proposal, and current assessments conclude that it is not anticipated 
that people with protected characteristics will be affected 
disproportionately.   

 
8.5 The Local Authority is bound by the Admissions Code and Regulations 

and this does not allow for any discrimination in this respect.  
 
8.6 The relocation and expansion of the school will enable additional 

school places to be made available in new facilities at a more 
sustainably sized school.  It would be well located to meet demand 
from the new development and to continue to serve the existing 
community. 

 
8.7 The relocation and expansion of the school provides for enhanced 

education opportunities and an enriched curriculum offer which has a 
positive impact on the whole school community. 

  
8.8 The school relocation and expansion provides positive impacts, 

offering the opportunity for improved facilities for disabled access in the 
new building.  

 
Background Information 
As per the hyperlink in the report 
Report to the Education, Libraries and Localism Panel, December 2017 
http://cmis.hertfordshire.gov.uk/hertfordshire/Calendarofcouncilmeetings/tabid
/70/ctl/ViewMeetingPublic/mid/397/Meeting/774/Committee/105/Default.aspx 
Report to the Resources, Property and the Economy Cabinet Panel, 
December 2017 

http://cmis.hertfordshire.gov.uk/hertfordshire/Calendarofcouncilmeetings/tabid
/70/ctl/ViewMeetingPublic/mid/397/Meeting/767/Committee/104/Default.aspx 

 

http://cmis.hertfordshire.gov.uk/hertfordshire/Calendarofcouncilmeetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/774/Committee/105/Default.aspx
http://cmis.hertfordshire.gov.uk/hertfordshire/Calendarofcouncilmeetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/774/Committee/105/Default.aspx
http://cmis.hertfordshire.gov.uk/hertfordshire/Calendarofcouncilmeetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/767/Committee/104/Default.aspx
http://cmis.hertfordshire.gov.uk/hertfordshire/Calendarofcouncilmeetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/767/Committee/104/Default.aspx
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